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MOCAS-to-SPS Transition

In MOCAS
Access Financial Information
Access Delivery Information
Process Shipment/Acceptance
Entitlement
Electronic Contract Closeout
Provide Financing Payment Information

MOCAS Non-Core
QA-MIS
Track Property System Approval
Contract Audit Follow-up
Deficiency Tracking (PQDR)

Direct MOCAS Interface
Contract Modifications
Management Information
Electronic Payment Processing

Indirect MOCAS Interface
Delivery Status (ALERTS)

. . . which will migrate to a variety
of new and existing systems

MOCAS currently performs 14 major functions

  We’ve
been looking

at this!
We want to
start NOW!



MOCAS-to-SPS Transition for DCMC

n Services / SPS Requirements
Board agreed!

n Modified Version 4.2 targeted for
delivery in October 2000
DCMC 4.2 Beta April 2000

n We’re preparing for SPS
conversion, starting now!

We asked that SPS Version 4.2 be modified
so DCMC can convert to SPS sooner!

Making it Happen!



Oct 99              Oct 00       Jan 01                 Oct 01              Jun 02        Sep 02

Brownout -
dual systemsNew contracts

in DPPS

Transfer
contractsClose

contracts

Deploy
SPS

Turn
off

MOCAS

MOCAS-to-SPS Transition Timeline

Operational
Test



Data Conversion

MOCAS to SPS (and DPPS/DCD/DCW)

­ To minimize data conversion we will “brown out” MOCAS
for one-to-two years

» New contracts will go to DPPS/DCD, legacy contracts will continue
in MOCAS

» Anticipate 80-90% of contracts could close and not need to be
converted

» MOCAS clean-up will begin in FY 00 and will be integrated into the
DCMC’s GPRA Performance Plan

­ Surviving contracts will go through reconciliation prior to
migration

» Cleanup of projected survivors will be accomplished parallel with
“brown out”

» Will need support from highest levels of customer management to
accomplish conversion



Data Conversion

n Easy contracts quick to close
­ 75% of closed contracts are < 2 years old

n Complex contracts slow to close
­ Half of open contracts are > 5 years old

n Process for closing cost type
contracts overly complex

­ Confusion on process for excess funds

n Emphasis on meeting close-out
time frames

­ No emphasis on reducing backlog

n Low priority on reconciliation to
support close-out

­ 4,000 Section 2 contracts awaiting
reconciliation

Business As Usual Won’t Get Us There
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Working Down the Backlog

Small $ FFP

Section 2 Cost Type

Fast Track

Adjustments

Contract Restructure

Migration Candidates



Draft DRID to Services --- On its way to DEPSECDEF!

Data Conversion

To get there . . . 

New Mission:
­ Closeout “old-dog” large contracts NOW!

» Titan IV
» F-16
» Apache
» Bradley

­ Attack the Backlog
­ Team with DFAS!
­ Team with Services

Our Overhead Center
­ Its mission has been accomplished
­ Its new mission has arrived!



MOCAS to SPS Transition

In summary-
Its really going to happen!
Everyone is working to the same goal!
We are getting support from the highest
levels of DoD management!

Conclusion-
We need to start now!


